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JANUARY 25, 1869.-0rdered to be printed and referred to the Committee on Military Affairs. 
,Mr. GARFIELD, on leave, submitted the following 
REPORT. 
The Oomm,ittee on ]}filitary Affairs, to whom ~oas 'i'eferred the memorial 
of John E. Reeside, having had the same unde1· consideration, respectfully 
beg leave to report: 
That John E. Reeside, of Maryland, entered into contract in April, 1867, 
with Lieutenant Colonel Alexander Bliss, acting quartermaster, to trans-
port fi'eigbt or army stores on route No.2 from Fort Riley, Kansas, to 
posts west, at the rate of $1 28 per 100 pounds for 100 miles, for summer 
fi·eights, and at $2 34 for winter freights, which contract was faithfully 
carried out until July, 1867, when the roads became impassable in conse-
quence of the heavy rains, which deluged the whole section of cotmtry 
through which the route passed, carrying away bridges, so that for weeks 
teams could not move. 
In addition to this difficulty it appears that the Indian hostilities pre-
sented another of no inconsiderable magnitude, which, with a combina-
tion of other circumstances over which the contractor had no control, as 
is substantiated by the testimony submitted, rendered it a matter of 
impossibility for service under the contract to be performed, and it was 
relinquished, without any compensation for what had been performed, for 
the allowance of which the contractor has petitioned Congress. 
The quartermaster in charge at Fort Riley at the time wrote to the 
chief of the department, under date of September 16, 1867, as follows: 
As to the causes of J. E. Reeside's failure to transport the freight, in accordanee with the 
terms of his contract, it must be admitted that the heavy rains :flooded the country during 
the months of April and May to such an extent as to make it impossible to move wagon 
trains west of Riley, with some exceptions of a few days. That Mr. Reeside endeavored, by 
all proper and available means, to fill his contract, I fully believe. 
Other testimony, concurrent with this, fully confirms the statement of 
the petitioner, and tmder the circumstances, as nothing is asked but 
payment, at contract price, for service performed, and mostly performed 
under circumstances of great difficulty, the committee report the accom-
panying joint resolution for the relief of John E. Reeside and his sub-
contractors, and recommend its passag·e. 
